
CLASSIFICATION:
EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-4 Demonstration/Validation 0603611M  Marine Corps Assault Vehicles

Prior Cost  to Total
                        COST ($ in Millions) Yrs Cost FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Complete Program

B0020 ADVANCED AMPHIBIOUS ASSAULT VEHICLE 390.137 142.520 260.627 272.092 246.698 126.083 110.160 71.329 0.000 1,619.646
 
Quantity of RDT&E Articles 3 5 4

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

FY 2001 Accomplishments:
 ·   (U) $ 92.934 Complete the PDRR phase. Continue the AAAV (C) system development, the survivability program, design maturation and developmental testing of the prototypes.

 ·   (U) $ 26.856

 ·   (U) $ 12.641 Continue to provide in-house technical support.

 ·   (U) $ 6.600

 ·   (U) $ 3.489

  (U) Total $ 142.520

Initiate material procurement for the System Development and Demonstration (SDD) phase prototypes. Definitize and award the SDD contract. Initiate work under the SDD contract.

   UNCLASSIFIED

(U) The Advanced Amphibious Assault Vehicle (AAAV) Program will field a successor to the Marine Corps' current amphibious vehicle, the Assault Amphibious Vehicle Model 7A1 (AAV7A1). The AAAV will 
provide the principal means of tactical surface mobility for the Marine Air Group Task Force (MAGTF) during both ship-to-objective maneuvers and subsequent combat operations ashore as part of the Navy and 
Marine Corps concepts within the Expeditionary Maneuver Warfare capstone. The AAAV will provide the Marine Corps with the capability to execute the full spectrum of military missions from humanitarian 
operations to conventional combat operations. The AAAV replaces the AAV7A1 Vehicle, which was originally fielded in the early 1970's. The AAAV is a self-deploying, high-water speed, amphibious, armored, 
tracked vehicle capable of operating in all weather as well as Nuclear, Biological, and Chemical (NBC) environments.    

The AAAV program is the only ACAT-1D program managed by the Marine Corps. The AAAV is the next generation of Marine Corps Assault Vehicles being developed to satisfy the requirements of the 21st 
Century Marine Warfighters. Along with the Landing Craft Air Cushion (LCAC) and the MV-22 Osprey, the AAAV will provide the Marine Corps with the tactical mobility assets required to spearhead the 
concepts within the Expeditionary Maneuver Warfare capstone. Acquisition of the AAAV is critical to the Marine Corps. The total AAAV requirement is for 1,013 weapon systems. The AAAV program remains 
the Marine Corps number one priority ground system acquisition.  

B0020 Advanced Amphibious Assault Vehicle (AAAV)

Continue to provide program support to coordinate and update program planning, program analysis, and program execution.

Commence Early Operational Assessment (EOA) testing on PDRR prototype.  Conduct EOA assessment on AAAV(C) mock-up.  Complete Ballistic Hull and Turret testing.

The program received approval to enter the Systems Development and Demonstration (SDD) Phase (formerly Engineering and Manufacturing Development) of the acquisition process during the Milestone II 
Defense Acquisition Board Readiness Meeting held on 26 November 2000.  All program exit criteria were successfully met or exceeded.  The SDD Phase (2001 through 2007) will include validation of 
manufacturing and production processes, fabrication and testing of SDD vehicles, and finalizing and implementing the Life Cycle Management for AAAV.

PROGRAM ACCOMPLISHMENTS AND PLANS:
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B0020 Advanced Amphibious Assault Vehicle (AAAV)

 ·   (U) $ 237.872

 ·   (U) $ 10.184 Continue to provide in-house technical support.
 ·   (U) $ 7.576
 ·   (U) $ 0.800 Initiate development of AAAV training courseware.
 ·   (U) $ 4.195 Initiate Ballistic Vulnerability testing of one PDRR prototype.  Conduct RAM-D testing of PDRR prototypes.  Complete EOA.

(U) Total $ 260.627

FY 2003 Planned Program:
 ·   (U) $ 244.922

Continue the AAAV survivability program. Continue fabrication and start delivery of E&MD prototypes.
 ·   (U) $ 2.184 Continue to provide in-house technical support.
 ·   (U) $ 7.172
 ·   (U) $ 8.361 Initiate development of AAAV training devices/simulators. Continue development of AAAV training courseware.
 ·   (U) $ 9.453 Complete Ballistic Vulnerability Testing of PDRR prototype. Initiate DT of SDD prototypes. Initiate Joint Live Fire Testing of MK-46 weapon station.

(U) Total $ 272.092

B. (U) PROJECT CHANGE SUMMARY
FY2001   FY2002 FY 2003

 (U) FY 2002 President's Budget:  147.100 263.066
 (U) Adjustments from the President's Budget:
        (U) SBIR/STTR Transfer -3.837
        (U) Execution Adjustment
        (U) Minor Affordability Adjustment
        (U) Program Adjustment -0.743 -2.439
 (U) FY 2003 President's Budget: 142.520 260.627 272.092

          CHANGE SUMMARY EXPLANATION:
             (U) Funding:

             (U) Schedule:       Not Applicable.
             (U) Technical:      Not Applicable.

FY 2001 reflects a decrease of $3,837M for SBIR  and $.743M for program adjustments.  FY 2002 reflects Congressional pro-rata reductions of $2.324M and $.115M.

Initiate fabrication of the SDD phase prototypes.  Continue design development of the AAAV (P) and AAAV (C).  Continue developmental testing of PDRR prototypes.  Continue 
AAAV survivability program.  Initiate contractor/government shakedown testing of SDD prototypes.  

Continue to provide program support to coordinate and update program planning, program analysis, and program execution.

Continue design development, manufacturing planning, and producibility design enhancements of the AAAV(P) and AAAV(C) designs. 

Continue to provide program support to coordinate and update program planning, program analysis, and program execution.

FY 2002 Planned Program:
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B0020 Advanced Amphibious Assault Vehicle (AAAV)
(U) B.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Compl Total Cost

(U) PANMC, BLI #147500, AAAV 2.575 6.816 13.500 39.016
(U) PMC BA2, BLI #202200, AAAV 14.718 112.444 256.111 245.527 492.503 6633.889 7755.192
(U) PMC BA7 (Spares), BLI (NA), AAAV 0.506 11.714 10.133 20.770 287.061 330.184

(U) PMC, AAAV Totals 15.224 112.444 267.825 255.660 513.273 6920.950 8085.376

(U)  Related RDT&E:  Not Applicable.
(U) PE 0206623M (Marine Corps Ground Combat/Supporting Arms Systems), Project C0021, AAV7A1.
(U) PE 0206623M (Marine Corps Ground Combat/Supporting Arms Systems), Project C2237, AVTB.

(U)  C. ACQUISITION STRATEGY: 

The AAAV Program acquisition strategy includes the extensive use of test assets, models, simulation, and advanced technology research to optimize vehicle design, reduce Total Ownership Cost (TOC), vehicle unit 
cost, and add flexibility to the program schedule.  Three mature PDRR prototypes were developed and are currently undergoing developmental testing to further vehicle maturity.  During the SDD phase of the 
program, nine vehicles will be manufactured.  A tenth vehicle will be manufactured for use during Full Up System Level Live Fire testing planned to begin in FY05.  LRIP vehicles will be developed following the 
LRIP decision review in FY05 for use during Initial Operational Test and Evaluation (IOT&E).  Initial Operational Capability (IOC) and Full Operational Capability (FOC) will occur in FY07 and FY17, 
respectively.

The AAAV management strategy is event driven, designed to ensure a logical progression through the AAAV acquisition to reduce risk, ensure affordability, and provide adequate information to decision makers 
regarding acquisition progress. The AAAV Program team is a partnership of government and industry experts, committed to developing the most versatile combat vehicle, providing the optimum balance of combat 
effectiveness, affordability, innovation, and technology.  The program Integrated Product Teams (IPTs), composed of contractors, sub-contractors, Marines, and government civilians, are the foundation of the 
AAAV acquisition management process. The government, prime contractor, and major subcontractors are co-located in a highly integrated communication environment that facilitates proactive decision-making 
processes and flexible execution of plans to support these teams and product development. CAIV has been institutionalized throughout the program and as such is an integral consideration in all trade studies and 
decisions. The program has had a highly integrated and extensive test approach since its inception which has included a very strong engineering-model and prototype testing program supported by extensive modeling and simulation techniques which is intended to continue throughout SDD.  As a Program Management Oversight for Life Cycle Support pilot program, the program office management

strategy includes planning for life cycle support once the system is fielded to more efficiently manage and optimize operating and support requirements and reduce overall program cost.

The program's contracting approach for the AAAV is to award the vast majority of the work to one prime contractor, competitively selected in 1996.  GDLS operating through its division GDAMS will be 
responsible for designing and producing the vehicle and providing support for testing from PDRR through LRIP.  The contracting strategy for full rate production and subsequent operation and support is to 
encourage competition during the SDD phase.  Contracts for Government Furnished Property will be kept to a minimum and will include only property which could not otherwise be available to the contractor.  
Local Area Network support contract is currently provided by an 8(a) firm.  Contract support for programmatic and technical support is currently provided by a competitively awarded firm-fixed price, level of effort 
contract and will be recompeted during FY03.  The Life Cycle Support Contract is scheduled for award during FY06 for a portion of the initial operations and maintenance support for the fielded AAAVs.  
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B0020 Advanced Amphibious Assault Vehicle (AAAV)

(U) D. SCHEDULE PROFILE:  

FY17FY95 FY96 FY98FY97 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY08FY06 FY10FY07 FY11FY09 FY12Fiscal Year

PDRR Prototype Testing

Fabricate 9 Prototypes, Refurb 3 PDRR Protos

Shakedown/Developmental Testing II

Full Rate Production Deliveries 911

 78

1,013

Ballistic Hull & Turret Testing

 LRIP Deliveries Lots II & III

Full Up System Level Live Fire 1 Production Representative Live Fire Test Vehicle

Fabricate 1 Production Representative Live Fire Test Vehicle

IOT&E

FY13

Ballistic Vulnerability LFT&E 1 PDRR Prototype

Decision Reviews

 Operational Assessments

 Full Rate Contract Award

RAM-D  Testing

LRIP Contract Award (Vehicle Lot I (23))

 LRIP Deliveries Lot I 23

(P)(C) (C) (P) (P)(C)

Marine User Juries

ATD Testing

(P) (P) (P) (C) (C)

  1

 AAAV Deliveries

MS IIMS I IOC

(C)

FY14 FY15 FY16

SAE
FRP

Review

9 24 28 120  120 120 12090 120120

 Ready for Training

FOC

1 106 35

Total

MS C
LRIP
DAB
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N /BA-4 Demonstration/Validation 0603611M  Marine Corps Assault Vehicles
Cost Categories Contract Performing Total  FY 01  FY 02 FY 03 Target 
(Tailor to WBS, or Sys/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Value of
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Contract
PDRR Contract CPAF GDLS - PDRR Award 306.769 92.934 1/ $400M
SDD Contract CPAF GDLS - SDD Award 0.000 26.856 2/ 237.872 2/ 244.922 2/ $712M

  Subtotal Program Dev Spt 306.769 119.790 237.872 244.922
Remarks:

1/ The PDRR contract was awarded June 1996. The contract award is for the entire PDRR effort and is incrementally funded. 

2/ The SDD contract was definitized in July 2001. The SDD contract is for the entire SDD effort and is incrementally funded. 

Cost Categories Contract Performing Total  FY 01  FY 02 FY 03 Target 

(Tailor to WBS, or System/ItemMethod Activity & PY s FY 01 Award FY 02 Award FY 03 Award Value of
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Contract
Program Support EG&G, Manassas, VA 8.040 5.820 3/ 4.497 3/ 4.471 3/ $23M
Program Support Misc. Government Contracts 8.762 0.780 4/ 3.079 4/ 2.701 4/
Training devices/simulators Misc. Government Contracts 0.000 0.000 0.800 4/ 8.361 4/

Subtotal Program Support 16.802 6.600 8.376 15.533Remarks:
3/ EG&G contract (FFP with options) was awarded August 1998 for contract performance thru 2003.
4/ Various contract award dates.

Cost Categories Contract Performing Total  FY 01  FY 02 FY 03 Target 
(Tailor to WBS, or System/ItemMethod Activity & PY s FY 01 Award FY 02 Award FY 03 Award Value of
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Contract
Testing Miscellaneous 7.747 3.489 4/ 4.195 4/ 9.453 4/

  Subtotal T&E 7.747 3.489 4.195 9.453

Remarks:

4/ Various contract award dates.
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Cost Categories Contract Performing Total  FY 01  FY 02 FY 03 Target 
(Tailor to WBS, or System/ItemMethod Activity & PY s FY 01 Award FY 02 Award FY 03 Award Value of
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Contract
In-house technical support Various Government Labs 58.819 12.641 10.184 2.184

  Subtotal Management 58.819 12.641 10.184 2.184
Remarks:

Total Cost 142.520 260.627 272.092
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